
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone: (706)687-0303 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1521 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

1521 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,075,407.53

$8,961,844.29

$3,197,548.22

68.16%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $10,075,407.53 $8,961,844.29 $3,197,548.22 68.26% $147,050.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,494,135.39 $5,376,494.61 $117,640.78

Non-Participating $1,373,534.12 $1,344,123.91 $29,410.21

Total Earnings $6,867,669.51 $6,720,618.52 $147,050.99

Stockpiled Materials $10,189.80 $10,189.80 $0.00

Gross Earnings $6,877,859.31 $6,730,808.32 $147,050.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,877,859.31 $6,730,808.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $147,050.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .909

 372175.000 .009

STP00-8060-00(002)

 

.918 $3,349.58 $341,656.65

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  36,833.000 41,259.220

 15.850 709.980

 

 

41,969.200 $11,253.18 $665,211.82

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  15,345.000 6,520.810

TL & H LIME 58.080 1,262.380

 

 

7,783.190 $73,319.03 $452,047.68

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,285.000 8,272.512

L & H LIME 59.878 431.840

 

 

8,704.352 $25,857.72 $521,199.19

0060 413-1000     BITUM TACK COAT GL  7,259.000 6,303.000

 3.030 410.000

 

 

6,713.000 $1,242.30 $20,340.39

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  320.000 882.014

 38.780 .000

 

 

882.014 $.00 $34,204.50

0075 441-0104     CONC SIDEWALK, 4 IN SY  9,776.000 8,568.405

 22.900 429.433

 

 

8,997.838 $9,834.02 $206,050.49

0080 441-0740     CONCRETE MEDIAN, 4 IN SY  554.000 782.658

 22.650 .000

 

 

782.658 $.00 $17,727.20

0090 441-4030     CONC VALLEY GUTTER, 8 IN SY  155.000 193.813

 37.850 .000

 

 

193.813 $.00 $7,335.82



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,782.000 19,706.000

 11.250 964.000

 

 

20,670.000 $10,845.00 $232,537.50

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  73.000 127.040

 155.000 7.756

 

 

134.796 $1,202.18 $20,893.38

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 1,200.000

 35.000 .000

 

 

1,200.000 $.00 $42,000.00

0135 624-0400     SOUND BARRIER, TYPE- SF  1,089.000 1,440.000

 60.850 .000

C

 

1,440.000 $.00 $87,624.00

0145 634-1200     RIGHT OF WAY MARKERS EA  183.000 106.000

 90.000 30.000

 

 

136.000 $2,700.00 $12,240.00

0150 641-1100     GUARDRAIL, TP T LF  21.000 42.000

 66.000 .000

 

 

42.000 $.00 $2,772.00

0155 641-1200     GUARDRAIL, TP W LF  636.000 636.250

 18.500 .000

 

 

636.250 $.00 $11,770.63

Category Amount: $139,603.01 $2,675,611.25

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 606.134

 45.000 .000

 

 

606.134 $.00 $27,276.03



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 1,438.000

 20.000 .000

 

 

1,438.000 $.00 $28,760.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 262.000

 12.000 .000

 

 

262.000 $.00 $3,144.00

0315 668-5000     JUNCTION BOX EA  2.000 6.500

 1269.000 .000

 

 

6.500 $.00 $8,248.50

Category Amount: $0.00 $67,428.53

Category Number: 0030 TRAFFIC SIGNING, MARKING & SIGNALS

0405 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 73000.000 .300

6

 

.700 $21,900.00 $51,100.00

Category Amount: $21,900.00 $51,100.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 8.629

 1400.000 .000

 

 

8.629 $.00 $12,080.60

0540 163-0240     MULCH TN  600.000 44.327

 390.000 .172

 

 

44.499 $67.08 $17,354.61

0545 163-0300     CONSTRUCTION EXIT EA  26.000 14.500

 1200.000 3.500

 

 

18.000 $4,200.00 $21,600.00

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  36.000 38.750

/SAND BAGS 200.000 .000

 

 

38.750 $.00 $7,750.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0570 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  5.000 9.750

 350.000 .000

 

 

9.750 $.00 $3,412.50

0590 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  360.000 444.000

 5.000 .000

 

 

444.000 $.00 $2,220.00

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 53.000

 100.000 .000

 

 

53.000 $.00 $5,300.00

0610 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  147.000 175.000

 75.000 .000

 

 

175.000 $.00 $13,125.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 41.000

 25.000 .000

 

 

41.000 $.00 $1,025.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 8.000

 200.000 .000

 

 

8.000 $.00 $1,600.00

0625 167-1500     WATER QUALITY INSPECTIONS MO  34.000 49.000

 900.000 1.000

 

 

50.000 $900.00 $45,000.00

0630 171-0010     TEMPORARY SILT FENCE, TYPE A LF  20,674.000 21,393.850

 2.000 -920.850

 

 

20,473.000 $-1,841.70 $40,946.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0635 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,945.000 3,707.500

 2.850 1,045.250

 

 

4,752.750 $2,978.96 $13,545.34

Category Amount: $6,304.34 $184,959.05

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 312.596

 25.850 .000

 

 

312.596 $.00 $8,080.61

0645 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  423.000 513.840

 40.000 .000

 

 

513.840 $.00 $20,553.60

0650 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  28.000 151.937

 40.000 .000

 

 

151.937 $.00 $6,077.48

0660 700-6910     PERMANENT GRASSING AC  8.000 3.369

 1600.000 .487

 

 

3.856 $779.20 $6,169.60

0683 710-9000     PERMANENT SOIL REINFORCING MAT SY  130.000 454.406

 6.000 .000

 

 

454.406 $.00 $2,726.44

Category Amount: $779.20 $43,607.73

Category Number: 0060 RETAINING WALLS

0720 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  2,010.000 2,219.070

 48.500 -8.000

 

 

2,211.070 $-388.00 $107,236.90

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 07/30/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0050

09/12/2016

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 RETAINING WALLS

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $-388.00 $143,769.04

Category Number: 0010 ROADWAY

27  210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 7.500 .000

undercut excavation

                                                            

750.000 $.00 $5,625.00

Category Amount: $0.00 $5,625.00

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -174,787.260

 1.000 -21,147.560

(IN# 1)

                                                            

-195,934.820 $-21,147.56 ($195,934.82)

Category Amount: $-21,147.56 $-195,934.82

Project Total Amount: $147,050.99 $6,867,669.51


